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ESTIMATE RUN 08/05/2003

ESTIMATE SUMMARY 02:25:33

CONTID: C12395         ESTIMATE NO: 0003 PROG 2002

PCN: 12395-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 3 mi N of Butte Cr. Inch PERCENT TIME:

PROJECT NO: BR 0251-152                   

I25 3 mi N of Butte Cr. Inch

NAME OF ROAD: 025

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/05/2003 DATE TIME STARTED 05/19/2003

9002 N. MOORE RD. DATE LET 04/03/2003 DATE WORK BEGAN

 DATE AWARDED 04/18/2003 DATE TIME STOPPED 01/21/2004

 DATE CONTRACT EXECUTED 05/12/2003 DATE ACCEPTED 01/21/2004

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 05/19/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 949,806.79 PARTICIPATING $ $ 297,978.87

AWARD PROJECT AMT: 944,374.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
13,926.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,018.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.61

WORK DAYS

WORK DAYS

62.35%

357,647.70

297,978.87

311,905.12

310,887.09

$

$

$

$

592,159.09

0.00

592,159.09

13,926.25

606,085.34

-2,430.71

0.00

603,654.63

0.00

AMOUNT DUE 603,654.63 310,887.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 310,887.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 115

ORIG TIME ALLOW: 100
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SLOPE AND DITCH PAVING 25.000

0.000

202-00026  
 

25.000

SY  

15.53660 388.4225.000

0.00

0010 REMOVAL OF DELINEATOR 14.000

0.000

202-00090  
 

14.000

EACH

3.26040 45.6514.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

677.000

SY  

1.97460 0.000.000

0.00

0020 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

48.90540 97.812.000

0.00

0025 *REMOVAL OF FENCE 280.000

0.000

202-01000  
 

280.000

LF  

1.08680 304.30280.000

0.00

0030 *REMOVAL OF GUARDRAIL TYPE 3 700.000

0.000

202-01130  
 

700.000

LF  

3.74940 2,624.58700.000

0.00

0035 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

6.000

EACH

141.28230 847.696.000

0.00

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

2,582.000

CY  

4.50000 0.000.000

0.00

0045 BLADING 7.000

0.000

203-01500  
 

25.000

HOUR

84.12410 588.877.000

0.00

0050 TOPSOIL 0.000

0.000

207-00205  
 

938.000

CY  

11.50000 0.000.000

0.00

0055 *EROSION LOG 0.000

0.000

208-00005  
 

0.000

LF  

4.78190 0.000.000

0.00
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 0.000

1.000

208-00045  
 

1.000

EACH

285.25520 285.261.000

285.26

0065 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00205  
 

10.000

HOUR

45.64500 0.000.000

0.00

0070 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.380

ACRE

554.26120 0.000.000

0.00

0075 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

3.380

ACRE

391.24320 0.000.000

0.00

0080 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

676.000

LB  

1.63020 0.000.000

0.00

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.63020 0.000.000

0.00

0090 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

95.340

CY  

26.31760 0.000.000

0.00

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

1,486.070

TON 

57.21930 0.000.000

0.00

0100 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

410.000

GAL 

3.31470 0.000.000

0.00

0105 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

964.000

420-00100  
 

1,071.000

SY  

1.79640 1,731.73964.000

1,731.73

0110 RIPRAP (18 INCH) 18.000

964.000

506-00218  
 

1,132.000

CY  

30.50000 29,951.00982.000

29,402.00
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

0.000

TON 

195.62160 0.000.000

0.00

0120 CONCRETE CLASS D (MISCELLANEOUS) 0.000

0.000

601-03020  
 

47.670

CY  

206.87190 0.000.000

0.00

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

687.500

LF  

11.41130 0.000.000

0.00

0130 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

543.39330 0.000.000

0.00

0135 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

836.82570 0.000.000

0.00

0140 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

472.75220 0.000.000

0.00

0145 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,304.14390 0.000.000

0.00

0150 *END POST 0.000

0.000

607-00005  
 

0.000

EACH

157.58410 0.000.000

0.00

0155 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

0.000

EACH

157.58410 0.000.000

0.00

0160 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

0.000

LF  

2.17360 0.000.000

0.00

0165 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

3.000

EACH

17.38860 0.000.000

0.00



CONTID: C12395         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

4.000

EACH

19.56220 0.000.000

0.00

0175 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

3.000

SF  

17.38860 0.000.000

0.00

0180 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

16.000

LF  

15.21500 0.000.000

0.00

0185 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

0.000

EACH

1,956.21580 0.000.000

0.00

0190 *DETOUR 0.800

0.000

621-00425  
 

1.000

L S 

159,964.40250 127,971.520.800

0.00

0195 *CONSTRUCTION SURVEYING 0.440

0.320

625-00000  
 

1.000

L S 

10,867.86570 8,259.580.760

3,477.72

0200 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

77,764.65860 77,764.661.000

31,105.86

0205 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

46.000

GAL 

108.67870 0.000.000

0.00

0210 *TRAFFIC CONTROL INSPECTION 30.000

35.000

630-00007  
 

152.000

DAY 

187.50000 12,187.5065.000

6,562.50

0215 *TRAFFIC CONTROL MANAGEMENT 13.000

0.000

630-00012  
 

25.000

DAY 

212.00000 2,756.0013.000

0.00

0220 *FLASHING BEACON (SOLAR) 2.000

0.000

630-80002  
 

4.000

EACH

105.41830 210.842.000

0.00
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

2.000

EACH

85.04100 0.000.000

0.00

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000

2.000

630-80341  
 

12.000

EACH

16.30180 97.816.000

32.60

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

1.500

630-80342  
 

27.000

EACH

21.73570 293.4313.500

32.60

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000

1.000

630-80343  
 

22.000

EACH

27.16970 298.8711.000

27.17

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

2,716.96640 2,716.971.000

0.00

0250 *DRUM CHANNELIZING DEVICE 44.500

0.000

630-80360  
 

95.000

EACH

21.73570 967.2444.500

0.00

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 1.000

0.000

630-80363  
 

5.000

EACH

23.90930 23.911.000

0.00

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 4.500

0.000

630-80364  
 

9.000

EACH

25.53950 114.934.500

0.00

0265 CONCRETE BARRIER (TEMPORARY) 1,100.000

0.000

630-80370  
 

2,200.000

LF  

27.73620 30,509.821,100.000

0.00

0270 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 0.000

0.000

700-70012  
 

-512.000

F A 

1.00000 0.000.000

0.00
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0285 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-1,662.130

F A 

1.00000 0.000.000

0.00

0290 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 301,038.3972,657.44540,561.67CURRENT AMT0200 $ $ $

CAT NO0201 WINGWALL REPAIR AT BRANTZELL ARROYO 

0385 REM WALL 0.000

0.000

202-00150  
 

1.000

EACH

987.54000 0.000.000

0.00

0390 STR EXCAV 0.000

0.000

206-00000  
 

104.000

CY  

6.41000 0.000.000

0.00

0395 STR BKFL (CL 1) 0.000

0.000

206-00100  
 

104.000

CY  

27.55000 0.000.000

0.00

0400 SHORING (A 1) 0.000

0.000

206-01781  
 

1.000

L S 

9,487.00000 0.000.000

0.00

0405 GROUTED RIPRAP 0.000

0.000

506-00030  
 

134.570

CY  

98.50000 0.000.000

0.00

0410 CONC CL D 0.000

0.000

601-03000  
 

35.210

CY  

252.00000 0.000.000

0.00
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0201 WINGWALL REPAIR AT BRANTZELL ARROYO 

0415 REINF STEEL 0.000

0.000

602-00000  
 

1,422.000

LB  

0.63000 0.000.000

0.00

0420 TRAF CTRL INSPECTION 0.000

0.000

630-00007  
 

11.000

DAY 

187.50000 0.000.000

0.00

0425 TRAF CTRL MGMT 0.000

0.000

630-00012  
 

6.000

DAY 

212.00000 0.000.000

0.00

0430 CONST TRAF SIGN (B) 0.000

0.000

630-80342  
 

8.000

EACH

21.74000 0.000.000

0.00

0435 CONST TRAF SIGN (C) 0.000

0.000

630-80343  
 

0.000

EACH

27.17000 0.000.000

0.00

0440 FLASH ARROW PANEL (C TY) 0.000

0.000

630-80358  
 

1.000

EACH

2,716.97000 0.000.000

0.00

0445 DRUM CHANNEL DEV 0.000

0.000

630-80360  
 

50.000

EACH

21.74000 0.000.000

0.00

CAT 0.000.0044,342.70CURRENT AMT0201 $ $ $

CAT NO0300 M-17-BF 

0300 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

0305 STRUCTURE EXCAVATION 281.000

0.000

206-00000  
 

281.000

CY  

6.41110 1,801.52281.000

0.00

0310 STRUCTURE BACKFILL (CLASS 1) 0.000

115.000

206-00100  
 

260.250

CY  

27.54660 3,167.86115.000

3,167.86
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PCN: 12395-BID    ESTIMATE RUN 08/05/2003

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

02:25:33

CUMULATIVE
AMOUNT

CAT NO0300 M-17-BF 

0315 STRUCTURE BACKFILL (CLASS 2) 0.000

66.000

206-00200  
 

66.000

CY  

10.91830 720.6166.000

720.61

0320 MECHANICAL REINFORCEMENT OF SOIL 0.000

115.000

206-00360  
 

260.250

CY  

26.59660 3,058.61115.000

3,058.61

0325 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

109.190

TON 

57.21930 0.000.000

0.00

0330 STEEL PILING (HP 12X74) 434.000

0.000

502-11274  
 

434.000

LF  

23.28660 10,106.38434.000

0.00

0335 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

627.000

SY  

9.95500 0.000.000

0.00

0340 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

76.000

LF  

103.64290 0.000.000

0.00

0340 MATERIAL ALLOWANCE EXPANSION JOINT MATERIAL 0.000

76.000LF  

67.10530 5,100.0076.000

5,100.00

0345 CONCRETE CLASS D (BRIDGE) 0.000

156.100

601-03040  
 

240.250

CY  

189.00000 29,502.90156.100

29,502.90

0350 *REINFORCING STEEL 6,043.000

0.000

602-00000  
 

6,043.000

LB  

0.62890 3,800.446,043.000

0.00

0355 *REINFORCING STEEL (EPOXY COATED) 0.000

14,481.000

602-00020  
 

28,150.000

LB  

0.62920 9,111.4514,481.000

9,111.45

0360 *BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

307.000

LF  

68.55410 0.000.000

0.00
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PCN: 12395-BID    ESTIMATE RUN

PROJECT: BR 0251-152                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 M-17-BF 

0360 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10R 0.000

307.000LF  

28.75000 8,826.25307.000

8,826.25

0365 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 0.000

4,280.000

618-01994  
 

4,280.000

SF  

42.00000 179,760.004,280.000

179,760.00

CAT 278,456.02239,247.68338,311.49CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,262.22720 14,262.231.000

0.00

0375 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,220.80750 11,220.811.000

0.00

0380 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,107.88920 1,107.891.000

0.00

CAT 26,590.930.0026,590.93CURRENT AMT0400 $ $ $

$ 606,085.34311,905.12$949,806.79$CURRENT AMTPROJECT TOTAL


